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PROJECT STATUS REPORT

06/29/01

PROJECT : Harbor Gateway Center

OWNER: Boeing Realty Corp.

CONSULTANTS: Tait & Assoc.;Crain & Assoc.;Utility Specialist
GENERAL CONTRACTOR: Bailey Construction

G.C. SUPERINTENDENT: Jeff Goodman

G.C. PROJ. MANAGER: David M. Denning

LAN STATUS: 100%
PERMIT STATUS: see below

CONST. START: 6-Jun-01
CONST. COMPLETE: 16-Jan-02
CURRENT NO. LOST TIME DAYS: 0
CURRENT CONST. COMPLETION DATE: 16-Jan-02

S

"A" Western 7 Del Amo Permit issued from Cal Trans for culvert drains; Francisco Sign permit has been released,Bayley pricing.
"Al1" Artesia & Normandie ) Work is 100% complete--Inspector reviewing mylar drwgs.
"B" 405 Northbound ramp @ Normandy Crain preparing aggreement for DOT and MTA, including scope of work and budget in detail. The draft

letter and scope sent to DOT for review on 6/27/01. MTA board to re-certify grant in July.Tait tracking BC
permit.Utility Specialist verifying cost from A.T.T.---$2300.00.

"C" Vermont and Artesia Work is 100% complete--Inspector reviewing mylar drwgs.
"D’ 190th St./Route 405 Permit ready to be pulled--need check from Boeing-city will accept bond in lieu of $20,000 deposit.
"D-1" 190th @ Gramercy Permit ready to be pulled--need check from Boeing-city will accept bond in lieu of $20,000 deposit.
"E" Railroad work EDA grant money
""F" Figueroa St. Work is 100% complete--permit will not be signed off until entire infrastructure is complete.
"G" Knox St. Started grading on June 6th,2001 ;started sewer line on June 25th.
Approx. 5000 cu. yds. Contaminated dirt to remove.
"H" 190th St. @ Van Ness Permit ready to be pulled--need check from Boeing-city will accept bond in licu of $20,000 deposit.
o
ORIGINAL CONTRACT AMOUNT: $15,209,125
APPROVED CHANGE ORDERS (OCO's 12thru 17):  $1,252,366
CURRENT APPROVED CONST. BUDGET: $16,461,491
CURRENT BAILEY CONST. CONTRACT AMOUNT: $16,461,491
[PENDING OWNER CHANGE ORDERS: Change order # 18: Additional earthwork for Viking-backcharge Add: $198,404.00
Change order # 19: Remove concrete debris,build VES pads,pot-holing
for H& A, place and compact fill. Add: $ 45,884.00
Change order # 20: Excavation, stockpile of contaminated soil,
. Backfill with clean imported soil. Add: § 48,146.00
Change order # 21: Temporary power hook-up for vapor extraction Add:$ 9,074.00

Note: The following are anticipated changes that will result in a change order to the general contractor:
1. Potential savings if sewer lateral is not installed.
2. Remove contaminated soil from site.
3. Overexcavate and re-compact area south of Knox St.

CURRENT OVERALL PROJECT BUDGET: $18,610,018

RESPONSIBLE PARTY:

ACTION:
Boeing " Boeing to let Bayley know what to do with contaminated soil. Potential cost of $260,000.00.
Boeing Need a check for permits on (3) different intersections.
Tait Tracking status of signamres for "BC" permit.
Tait Need update on plan check--Tait to meet with plan checker--need water service agreement.
Boeing & Bayley Boeing to sign pipeline agreement from United Pacific Railroad and process check for permit----Bayley to
fill out"Contractor's Right of Entry Agreement” as part of permit. ~
Boeing Site plan---
Bayley Verify amount of dirt being imported. weekly.
Crain Follow-up with DOT & MTA on LOA process.
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BOEING REALTY CORPORATION
LONG BEACH, CALIFORNIA

HARBOR GATEWAY CENTER
Cost Report

e

ORIGINAL BAYLEY CONTRACT 15,209,125 1,252,366 16,461,491 16,762,959 1,210,000 17,972,959 1,511,468
POWER POLE RELOCATION 250,000 250,000 0 100,000 100,000 (150,000)
JUTILITY SPECIALISTS 0 0 0 0 0 0
ENVIRONMENTAL 25,000 25,000 0 15,000 15,000 (10,000)
CIVIL ENGINEER 25,000 25,000 0 0 0 (25,000)
SOILS TESTING& INSPECTION 15,000 15,000 0 25,000 25,000 10,000
RAILROAD CROSSINGS 0 0 0 0 0 0
PERMITS & FEES , 50,000 50,000 26,059 25,000 51,059 1,059
CONSTRUCTION MANAGER 136,000 136,000 46,000 100,000 146,000 10,000
CONTINGENCY 200,000 200,000 0 300,000 300,000 100,000

III"III»

A
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16¥8.00-90-308

PROJECT NAME:

02/01/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

Bayley Contract

ACCOUNT NAME: ORIGINAL BAYLEY CONTRACT

SHEET N lof2

15,209,125

11/08/00

Pay application No.25 committed costs as of this application

15,209,125

11/20/00

change order No. 12 to Bayley Const. Western/Francisco

178,383

12/12/00

change order No. 13 to Bayley Const. Artesia & Normandie -

50,613

190th & Figueroa

02/08/01

Estimated cost to complete for remaining offsite intersection

improvements $400,000

Estimated cost for Knox Street improvements $1,880,000.00

Added water line under

02/20/01

Change order to Bayley Const. For balance of offsite work

excluding the railroad track work. O.C.0. No. 14

02/20/01

Change order to Bayley Const. For grading permit time

extension for origninal permit No. 98030-100000-00170

0.C.0. No. 15

8,724

05/16/01

Deductive change order with Bayley for savings from first

phase of contract scope O.C.O. No. 16

(1,237,591)

05/16/01

Owner change order to Bayley for Knox Ave. improvements

0.C.0. No. 17

1,857,663

05/16/01

Estimated cost for 150,000 yards of import at an average of

$3.50 per cubic yard is $550,000 carry in estimated cost to

complete. Includes Bayley marku




2618.00-90-3084

PROJECT NAME:

05/17/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

Estimated cost to dig out, stock pile onsite and replace

ACCOUNT NAME: ORIGINAL BAYLEY CONTRACT

SHEET NO.

20f2

15,209,125 16,461,491

contaminated soil with import soil. Estimate is $96,000

Removal of contaminated soil from site is excluded---

Cost finalized in OCO#20-----$48,146.

48,146

06/20/01

Import 75726 cu. yds. to bring site up--backcharge to Viking.

----- $200,080.00. OCO#18

198,404

06/20/01

Build VES pads;pot-holing for soils tech;place and compact fill

OCO#19

45,844

07/02/01

Cost to Morrow Meadows to run temp power for Vapor Ext.

9,074

07/02/01

Est. cost to over-excavate,recompact entire area south of Knox

---averaging 8' of over-excavation-- $400,000.

07/02/0

Est. cost for removal of contaminated soil--$260,000.

07/02/01

Est cost to import 150,000 cu.yds--$550,000.
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PROJECT NAME:

02/07/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

Estimated cost for relocation of DWP power poles

ACCOUNT NAME:

SHEET NO.

250,000

POWER POLE RELLOCATION

04/05/01

Utility Specialists says after meeting with DWP the power

pole relocation scope may reduce allowing us to reduce the

cost estimate to 125,000

04/05/01

Reduce estimated const to complete by $100,000

05/04/01

Now that the DWP has confirmed the cost to relocate the

(150,000)

power poles on Normandie we can reduce the budget to

$100,000 cost to relocate poles is $70,654 the remaining

dollars will be for AT&T costs to move their lines and for

possible price escalation from DWP.

06/21/01

Est.cost from A.T.T. to relocate fiber $2300.00
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PROJECT NAME:

02/07/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

Contract with Utility Specialists

ACCOUNT NAME:

SHEET NO.

UTILITY SPECIALISTS

Tofl

05/01/01

No record of costs spent to date budget was established by

Utility Specialists.
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PROJECT NAME:

06/29/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

Haley & Aldrich budget

ACCOUNT NAME: ENVIRONMENTAL

SHEET NO.

25,000

lofl

07/02/01

Est. cost for generator $15,000.




9618.00-90-3084

DETAILED COST ANALYSIS

ACCOUNT NAME: CIVIL ENGINEER

PROJECT NAME: HARBOR GATEWAY CENTER

SHEET NO lof1

02/07/01 [Contract with Tait Engineering

03/29/00 |Currently Tait Engineering says to include 10,000 to 15,000 15,000
for provide a temporary rough grade for the site.

04/05/01 [Tait cost to redesign site drainage on West side of building C 10,000




16¥8.00-90-3084

DETAILED COST ANALYSIS

ACCOUNT NAME: SOILS TESTING& INSPECTION
PROJECT NAME: HARBOR GATEWAY CENTER

SHEET NO. 1ofl

02/07/01 |Contract with NorCal Engineering
03/29/01 |Based on input from Bayley Construction the following
dollar amount will represent the budget for this line item. 15,000
05/01/01 |All NorCal work to date was for the Demo work

05/18/01 |Tony will call NorCal and verify budget including testing for
the 150,000 cubic yards of import.




8618.00-90-3084

DETAILED COST ANALYSIS

ACCOUNT NAME: RAILROAD CROSSINGS

PROJECT NAME: HARBOR GATEWAY CENTER

SHEET NO. l1ofl

02/07/01 |Original Budget For Railroad crossings 0

05/16/01 {Will meet with Mario to discuss the budget we should carry.




6618.00-90-3084

PROJECT NAME:

02/07/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

City Permits and Utility Fees

ACCOUNT NAME:

SHEET NO

50,000

PERMITS & FEES

lofl

02/11/01

0.C.0. No. 15 issued to Bayley for Grading Permit time

extension.

8,724

05/01/01

Need to confirm current estimated cost to complete with

Bayley Construction.

06/20/01

Permit cost to City of Torrance--cost to bond $20,000 deposit

3,209

06/29/01

DWP fees for temp power for VES pads

14,126

07/02/01

Est. cost for additional permits--$25,000.




0058.00-90-3089

PROJECT NAME:

02/07/01

DETAILED COST ANALYSIS

HARBOR GATEWAY CENTER

ACCOUNT NAME: CONSTRUCTION MANAGER

lofl

SHEET NO.

Original Budget For Construction Management 136,000
$6,000 per month for offsite work coordination for 6 months
1$10,000 per month for Knox street const. 7 months and

$5,000 per month for Public bid process 7 months
12/31/00 |December Billing 6,000
01/31/01 {January Billing 6,000
02/28/01 |February Billing 6,000
03/31/01 |March Billing 6,000
04/30/01 [April Billing 6,000
05/31/01 [May Billing 6,000
06/30/01 [June Billing 10,000




1058.00-90-308

DETAILED COST ANALYSIS

ACCOUNT NAME: CONTINGENCY

PROJECT NAME: HARBOR GATEWAY CENTER

SHEET NO lof1l

02/08/01 |Owner Contingency 200,000
05/17/01 |Increase budget for possible need to replace heaving sidewalk

along Francisco (originally installed by Bayley) 40,000
05/17/01 |Increase budget for possible futuer monument sign per Mario

carry $60,000 as an allowance 60,000
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¥0$8.00-90-3049

Knox St. Schedule

Gl July August September | October November | December |January Fe
D | & Task Name Duration Start Finish MIE[B|[M[E|[B]M[E [B[M[E[B[M[E|B[M]E|B[M[E|B|M[E B
1 Sharma overex and rough 10 days Mon 6/11/01 Fri 6/22/01 =
grade
2 Bali install sewer line at 20 days Mon 6/25/01 Mon 7/23/01 T
street -
3 Bali install storm drain line 20 days Tue 7/24/01 Mon 8/20/01
4 Morrow Meadows install 20 days Tue 8/21/01 Tue 9/18/01
power
5 RJ Noble fine grade 10 days| Wed 9/19/01 Tue 10/2/01
/baselinstall C&G
6 Bali install water line at Knox 20 days| Wed 10/3/01{ Tue 10/30/01
St.
7 VCl install phone / dig / 10 days Wed 10/3/01 Tue 10/16/01
backfill gas trench
9 CT&F install light poles 15 days Wed 10/3/01 Tue 10/23/01
8 So. CA. Gas install gas line 5 days| Wed 10/17/01] Tue 10/23/01
10 Sharma finish grade ST and 10 days | Wed 10/31/01| Wed 11/14/01
SWto +10
11 RJ Noble fine grade / base 10 days{ Thu 11/15/01 Fri 11/30/01
and pave street
13 RJ Noble fine grade / base/ 10 days Mon 12/3/01 Fri 12/14/01
install sidewalk
14 Bali bring manhole lids to 5 days Mon 12/3/01 Fri 12/7/101
grade
15 PCI stripe street 1day| Mon12/10/01| Mon 12/10/01
12 Shin Honda instait 20 days| Mon 12/17/01 Wed 1/16/02
landscaping
Task Summary ” Rolled Up Progress SN
Project: Rough-Rough-Rough Knox S Split Rolled Up Task External Tasks
Date: Tue 6/19/01 Progress RN Rolled Up Split Project Summary
Milestone ’ Rolied Up Milestone <>

Page 1
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Bayley Construction, GP

OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA
Project: Boeing Harbor Gateway Center Infrastructure Date: May 31, 2001

Location: Bayley Construction - Santa Ana Meeting No. 12 ;
Phase Ill Re-Mobilization & Phase IV - BAYLEY

CONSTRUCTION

Those Present:

Dave Anderson Pres Development
Tony Vaccaro Pres Development
Wayne Mathies Bayley Construction
Jeff Goodman Bayley Construction
Johnny Marasco Boeing
Jake Vandervis Tait Engineering
Absent:
Jim Schreder Dan Jon
Erik Agle ‘ Utility Specialist
John King Bali Construction
*  Dick Wallace Carden Fire
Greg Stewart Tait Engineering
1 PROCEDURAL REVIEW:

ltem: Description:

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 11 were issued on
5/31/01. The following clarifications and/or corrections were noted:

e None

IL. WORK PROGRESS REVIEW:

ltem: Description:

A. Bayley noted the following work progress at the site:
e See IX - General Business

"Nl SCHEDULE REVIEW:

Item: Description:

A. It was noted the following upcoming scheduled activities:
* Review cost of other intersections. C.O. Nos. 14 & 15 issued by Owner.
 Site grade and fill dirt issue. .
e  Pricing of Knox Street under review.
e Railroad track and related work.

BOE-C6-0078507



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12
MAY 31, 2001
PAGE 2

C. The following project milestones were noted:

MILESTONES TARGET
Artesia & Normandie 02/01/01
Other Intersections 02/19/01
Knox Street 04/01/01
Earthwork 18D

Iv. MANPOWER SUMMARY:

item: Description:

PROJECTED  ACTUAL
03/12/01 03/12/01
03/12/01 03/16/01
05/21/01 06/04/01

BAYLEY.
CONSTRUCTION

~A. The following manpower was on-site the week of 3/19/01:

‘ Bayley Construction 1

Sharma/Goplen 5 with equipment
Bali Construction 0
Morrow-Meadows 0
NorCal 0
R.J. Nobel 0
Bill Carr Surveys, Inc. 0
So. Cal. Gas 0
CT&F 3
Shin Honda 0
0

VCI Telecom

Total : 9

V. PROJECT SAFETY:

ltem: Description:

A. ltwas noted that there has been no accidents or thefts at the site since the last meeting. Bayley to forward

police report to Boeing on any thefts.

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley

Construction subcontractors are required to attend.

C. Other third party subcontractors are on-site. Proper communication and coordination between all
subcontractors is required for a safe and accident free jobsite. If a Bayley Construction employee sees an
infraction, he is to report the incident to a Boeing Representative unless it is an imminent life threatening
situation in which Bayley Construction can intercede and stop work.

BOE-C6-0078508



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12
MAY 31, 2001
PAGE 3

BAYLEY:
CONSTRUCTION

VIl. RFPs/SUBMITTALS/MATERIAL PROCUREMENT:
tem: Description:

A. REQUEST FOR INFORMATION:

B. SUBMITTALS

1. The following submittals have been approved since the last meeting:
e None.

2. The following submittals are under the Consultant's review:
e None.

3. The following submittals are required to be revised and resubmitted.
e None.

4. The following submittals are outstanding with the subcontractors:
e None.

C. MATERIAL PROCUREMENT

e Light poles: 10 weeks

e CTFitems: 4 - 6 weeks
e Electrical boxes / phone vaults: 6 - 8 weeks
e Pipe - sewer: 6 - 8 weeks
e Pipe - storm: 6 — 8 weeks
o Pipe - water: 4 - 6 weeks

VIl OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS:

ltem: Description:

ACTION

A.  The following action items remain outstanding from the Consultant's Field Reports:

s  See new & old business.

BOE-C6-0078509



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12
MAY 31, 2001
PAGE 4

BAYLEY.
CONSTRUCTION

IX. GENERAL BUSINESS:
ltem: Description:

A. OLD BUSINESS:

‘A" Western & Del Amo Need rider from Crain for a Francisco sign, then we install.
Need Boeing (Pres' engineer) to resolve drain inlets, Larry with Cal-Trans says
not accepted. Tait to prepare fix and drawings.

Once drains are resolved, Cal-Trans will sign off on card.

Cal Trans said to submit something & they will look at suggestions.

Don / Jon sent drawings to Cal-Trans with letter of plea.

Work is 100% complete except for Crain Mylars.

Got application for LA City BC permit.

N

“A1" Artesia & Normandie
“B" 405 North-bound on
ramp at Normandie

e OV W

2 Utility Specialist is dealing with DWP Power to find out who the two utility
poles belong to and who will move them. Should be complete on 5/28/01.

3 Don't forget to notify the two property owners that work will be going on. We
will also have to work out how to do their driveways.

4 Will call DWP Water after getting the BC number to find out if they want us to
relocate the fire hydrant and water meter or Bali.
Move hydrant. To be completed by DWP.

“C" Vermont & Artesia 1 Work is 100% complete except for Crain Mylars.
‘D" 190 St./Route 405 1 Need to get CT&F to order material, and Bayley needs to pull permit.
South-bound ramps Scheduled to start on 4/23/01. Marked-up plans from City to Crain.
“D-1" 190t in Torrance 1 See D Above.
@ Gramercy .
“E” Railroad Work 1 Grant money involved.
‘F" Figueroa St. from 1 Under review by City of L.A.
190t St. to 500’ N/O 2 Minor re-work needs to be done - 4-24-01.
190t St. 3 5-4-01, Dot now said need realignment also.
4 Work is 100% complete.
“G" Knox Street 1 Start 5-7-01. Stop - contaminated soil discovered. Resume on 6/6/01.
2 Regulator Station to be demoed at a later date.
3 Regulator Station A.C. to be demoed at a later date.
“H" 190% St. 1200 E of 1 See D Above.
Van Ness to 1750’ E of
Van Ness
New Lots 1 Grading permit extension - completed.
2 Sharma Price

a. Over ex price is based on the history of the project at 3 feet. There are 3
borings that show no fill, but we know that is not true per site history.

b. Import price is based on the original drawing which brings up the quantity
to 309,000 cy. After Viking is done, we can have either Tait or “Sharma do
a topo to see where it actually is to firm up the actual cubic yardage. The
2,000 yds that came from across the street is not included in this yardage.

BOE-C6-0078510



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12

MAY 31, 2001 : :
PAGE 6
- Baytey
OLD BUSINESS (Cont):

3.2 Drain at Western Avenue not approved. Don / Jon needs to resolve.

3.3 Norcal needs to ID and map import soil. Johnny Marasco to verify that this is being done.

34 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives.

3.5 Tait to verify that 300,000 (+) CY of fill dirt is required. Boeing said we will have site plan by 4/9/01.

4.1 Utility Specialties explained power pole options at Normandie and 405 Frwy. Need BC permit. Eight
weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01.

4.4 Southern California Gas plan needs to be designed for Knox Street.

4.5 Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be
established and sent to Boeing for approval and comments. Tait to track. out of plan ck, 5/28.

6.4 Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out
8/14.

10.1.  Review Intersection and Knox Strest.

11.1 Review unit cost on contaminated soil. Told to get started on unit prices.

NEW BUSINESS:

121 Discussion of building of pads so H & A can put in wells and VES pads. Goplin to work up price on
area from Francisco to Knox along Harbor Gateway, 600 feet in. $ .

122 Viking count import. Boeing count import.

123 Build VES pads on T & M work ticket per Boeings instructions. Note hit concrete (Sharma).

124 “Pot-Holeing” for H & A on T & M work tickets per Boeings instructions (Sharma).

125  Bayley to have Morrow Meadows work up cost to run power to / for VES pads.

File: 98041-18 (12)

BOE-C6-0078511
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Bayley Construction, GP
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA
Project: Boeing Harbor Gateway Center Infrastructure Date: June 11, 2001

Location: Bayley Construction - Santa Ana - - Meeting No. 13
Phase 1ll Re-Mobilization & Phase IV

BAYLEY

CONSTRUCTION

Those Present:
Tony Vaccaro Pres Development
Wayne Mathies Bayley Construction
Jeff Goodman Bayley Construction
Johnny Marasco Boeing Realty
Absent:
Dave Anderson Pres Development
Jake Vandervis Tait Engineering
Jim Schreder Dan Jon
Erik Agle Utility Specialist
John King Bali Construction
+  Dick Wallace Carden Fire
Greg Stewart Tait Engineering
Mario Stavale Boeing Realty
L PROCEDURAL REVIEW:

tem: Description:

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 12 were issued on
6/11//101. The following clarifications and/or corrections were noted:

¢ None

. WORK PROGRESS REVIEW:

ftem: Description:

A. Bayley noted the following work progress at the site:
e See IX- General Business

. SCHEDULE REVIEW:
item: Description:

A. It was noted the following upcoming scheduled activities:
e Review cost of other intersections. C.O. Nos. 14 & 15 issued by Owner.
» Site grade and fill dirt issue.
e Pricing of Knox Street under review.
e Railroad track and related work.

BOE-C6-0078512
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OWNER/CONSULTANT/CON. _ STOR MEETING NO. 13
JUNE 11, 2001 )
PAGE 2

BAYLEY
CONSTRUCTION

C. The following project milestones were noted:

MILESTONES TARGET PROJECTED ACTUAL
Artesia & Normandie 02/01/01 03/12/01 03/12/01
Other Intersections 02/19/01 03/12/01 03/16/01
Knox Street 04/01/01 05/21/01 06/04/01
Earthwork TBD

Iv. MANPOWER SUMMARY:

item: Description:

A.  The following manpower was on-site the week of 3/19/01-
Bayley Construction 1

Sharma/Goplen 7A/ with equipment
Bali Construction
Morrow-Meadows
NorCal

R.J. Nobel

Bill Carr Surveys, Inc.
So. Cal. Gas

CT&F

Shin Honda

VCI Telecom

Hah

Total

..
\oo

CDQJOOOOOO

V. PROJECT SAFETY:
ftem: Description:

A. It was noted that there has been no accidents or thefts at the site since the last meeting. Bayley to forward
police report to Boeing on any thefts.

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley
Construction subcontractors are required to attend.

C. Other third party subcontractors are on-site. Proper communication and coordination between all
subcontractors is required for a safe and accident free jobsite. If a Bayley Construction employee sees an
_ infraction, he is to report the incident to a Boeing Representative unless it is an imminent life threatening
situation in which Bayley Construction can intercede and stop work. N

BOE-C6-0078513
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OWNER/CONSULTANT/CON >TOR MEETING NO. 13
JUNE 11, 2001 N
PAGE 3

BAYLEY
CONSTRUCTION

VIl. RF’'s/SUBMITTALS/MATERIAL PROCUREMENT;

ftem: Description:

A. REQUEST FOR INFORMATION:
B. SUBMITTALS
1. The following submittals have been approved since the last meeting:
e None.
2. The following submittals are under the Consultant's review:
s None.
3. The following submittals are required to be revised and resubmitted,
* None.
4. The following submittals are outstanding with the subcontractors:
e None.

C. MATERIAL PROCUREMENT

o Light poles: 10 weeks

e CTF items: 4 - 6 weeks
e Electrical boxes / phone vaults: 6 — 8 weeks
s Pipe - sewer: -6 - 8 weeks
e Pipe - storm: 6 - 8 weeks
e Pipe - water: 4 - 6 weeks

VIl OUTSTANDING ACTION ITEMS FROM CONSULTANT’S FIELD REPORTS
ltem: Description:
ACTION

A.  The following action items remain outstanding from the Consultant's Field Reports:

¢ See new & old business.
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OWNER/CONSULTANT/CONT  STOR MEETING NO. 13

JUNE 11, 2001
PAGE 4

iX. GENERAL BUSINESS:

item: Description:

A, OLD BUSINESS:

ERSECTI

“A"Western & Del Amo

rider from Crain for a Francisco sign, then we install.

a.  Overex price is based on the history of the project at 3 feet. There are 3 borings
that show no fill, but we know that is not true per site history.

b.  Import price is based on the original drawing which brings up the quantity to
309,000 cy. After Viking is done, we can have either Tait or “Sharma do a fopo to
see where it actually is to firm up the actual cubic yardage. The 2,000 yds that

2 Need Boeing (Pres’ engineer) to resolve drain inlets, Larry with Cal-Trans says not
accepted. Tait to prepare fix and drawings. a
3 Onge drains are resolved, Cal-Trans wil sign off on card. — f amd A
4 Cal Trans said to submit something & they will look at suggegifdns. DAU'JE :
5 Don / Jon sent drawings to Cal-Trans with letter of plez 3
6 Verbally Cal Trans said O.K. as is. — ~ SAVE o JeFf G
“A1” Artesia & Nomandie 1 Work is 100% complete except for Crain Mylars. W) e g wﬁg
“B" 405 North-bound on 1 Got application for LA City BC permit. g
ramp at Normandie
2 Utility Specialist is dealing with DWP Power to find out who the two utility poles belong
to and who will move them. Should be complete on 5/28/01.
3 i wit-be-geing-on—We-will-aloo—
. irdri ys.
4 Will call DWP Water after getting the BC number to find out if they want us fo relocate
the fire hydrant and water meter or Bali. Jake to chase. #
5 Move hydrant. To be completed by DWP. To— CosT 2300 )
6  ATT needs to move broad band. = ATT. SR 'y
7 Need signature on plans. ~ TR1T EficTd Veu 1‘;{) r/’ ‘fﬂl 3 Cod T -r‘
“C” Vermont & Artesia 1 Work is 100% complete except for Crain Mylars. WDy geview i,
“D” 190* St./Route 405 1 Need to get CT&F to order material, and Bayley needs to ptll permit.
South-bound ramps Scheduled to start on 4/23/01. Marked-up plans from Ci to, Crain. Permit
. available on 6/11/01. ~Afelt) clecE 1‘;2@ M.
‘D-17190%in Torrance @~ 1 See D Above. ) . v
‘Gramercy d
“E” Railroad Work 1 Grant money involved. ~— & (A
*F" Figueroa St. from 190% 1 Under review by City of L.A.
.| St t0 500" N/O 190t St. 2 Minor re-work needs to be done — 4-24-01. .Y,
3 5-4-01, Dot now said need realignment also. :
4 Work is 100% complete.
“G" Knox Street 1 Start 5-7-01. Stop - contaminated soil discovered. Resume on 6/6/01.
2 Regulator Station to be demoed at a later date.
3 Regulator Station A.C. to be demoed at a later date.
"H* 1900 St. 1200° Eof Van 1 See D Above, ~ , -
Ness to 1750' E of Van Wa| ﬁ/g’ o Cl\@d’— ’ﬁ"m QOQJAU’ '
Ness
New Lots 1 Grading permit extension - completed.
2 Sharma Price X

came from across the street is not included in this yardage.
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OWNER/CONSULTANT/CONT ,TOR MEETING NO. 13

— e

JUNE 11, 2001 .
PAGE 5
- wuﬁ}{vlc'nlgg'
OLD BUSINESS (Cont.):
34 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives.

3.5

4.1

44

45

6.4

© 111

12.1

12.2

Update 6/11/01: Can not determine until we have construction documents.

Update 6/18/01:

Update 6/25/01:

Boeing said we will have site plan by 4/9/01.

Update 6/11/01: Should have plan, unknown.

Update 6/18/01:

Update 6/25/01:

Utility Specialties explained power pole options at Normandie and 405 Frwy. Need BC permit. Eight
weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01.

Update 6/11/01: Still need ATT price. - ;

Update 6/18/01: — EYAC B o0 1% Cofr flow ATT.

Update 6/25/01:

Southem Califoria Gas plan needs to be designed for Knox Street. ~ C.o 51~ ﬂlz‘, M50
Update 6/11/01: Need As-Builis from Boeing,

Update 6/18/01: FEFF 1O Lev Kk Fon.

Update 6/25/01:

Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be
established and sent to Boeing for approval and comments. Tait to frack. out of plan ck, 5/28.

Update 6/11/01: Jake said there_will be another meeting this week with Dave Rice. -
Update 6/18/01; TR KR mu%%'f w| pwP g.%o.m o puan chack  TusuLo

Update 6/25/01: seevice q M To botidp by 7-3.01 for ggaral
Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out
8/14. Fknﬂf& x

Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and get original from Bali.

Update 6/18/01: Right of E'\ﬂna MOS T Be Aurs _aar Gg %ua._—

Update: 6/25/01 ToHnivy " Td chec wf made,

Review unit cost on contaminated soil. Told to get started on unit prices.
Update 6/11/01: Removid and stock pile% soil on T & M (unit prices). Reviewing prices to take off

- site. oS, hoar hawt. ﬁa‘) SV 4 TV
. Totnawyg To wer uS kvaw whw 7o, fe gr2v 4
3ppdd:iee 272?5%11 (A TESTNg- 50t To ey Commmmaria.

Discussion of building of pads so H & A can put in wells and VES pads. Goplin fo work up price on
area from Francisco to Knox along Harbor Gateway, 600 feetin. $
Update 6/11/01: Awaiting.quote from Shargma.

Update 6/18/01: ~ TATT Td leview ®QTY- -
Update 6/25/01: nes v pass o MAUS -

Viking count import. Boeing count import. C S \[mp P
Update 6/11/01: - 7 /S5- - {
Updaoerigiot: (LS 9EY =7 b 1%

Update 6/25/01:

BOE-C6-0078516



Bayley Construction, GP
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA

Project:  Boeing Harbor Gateway Center Infrastructure Date: June 19, 2001
Location: Bayley Construction - Santa Ana - Meeting No. 14 ¥
Phase IIl Re-Mobilization & Phase IV - Baxrey

CONSTRUCTION

Those Present;

Tony Vaccaro Pres Development
Erik Agle Utility Specialist
Johnny Marasco Boeing Realty
Jake Vandervis Tait Engineering
Absent;
Dave Anderson Pres Development
Wayne Mathies Bayley Construction
Mario Stavale Boeing Realty
. PROCEDURAL REVIEW:
Item: Description:
A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 13 were issued on
6/12//01. The following clarifications and/or corrections were noted:
e None
i WORK PROGRESS REVIEW:
ltem: Description:
A. Bayley noted the following work progress at the site;
 Sharma Contractors continue to grade Knox Street. They started the over ex process for the
site work in the north west corner at the intersection of Knox and Harbor Gateway Center.
L. SCHEDULE REVIEW:
. ltem: Description:
A. ltwas noted the following upcoming scheduled activities:

» Sharma should be finished grading Knox Street by the end of the week. Sharma will be
digging the new contamination hole in Knox Street today and will have it back filled by the end
of the day on Wednesday. Bill Carr Survey will stake the sewer line on Wednesday. Bali will
start the sewer line work on Thursday.
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OWNER/CONSULTANT/CONTRACTOR MEETING NO. 14 ;

JUNE 19, 2001 ‘
PAGE 2

AYLEY
CONSTRUCTION

Iv. MANPOWER SUMMARY:

item: Description:

A. The following manpower was on-site the week of 3/19/01:
Bayley Construction 1
Sharma/Goplen

Bali Construction
Morrow-Meadows
NorCal

R.J. Nobel

Bill Carr Surveys, Inc.
So. Cal. Gas

CT&F

Shin Honda

VCl Telecom

Haley & Aldrich

e & & o ¢ ¢ & o © o @& o

N O OO OO0 -0 0O~

Total

—
—-—

V. PROJECT SAFETY:

ltem: Description:

A. One of Sharma's operators got kerosene on his leg from lifting up one of the pipes. He went home to
change his pants and clean his leg. We received the MSDS from Haley & Aldrich for kerosene and it said
his skin would be mildly irritated and to wash with water. He came back to work the next day with no
problems.

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. Al of Bayley
Construction subcontractors are required to attend.

C. Other third party subcontractors are on-site. Proper communication and coordination between all
subcontractors is required for a safe and accident free jobsite. If a Bayley Ccnstruction employee sees an
infraction, he is to report the incident to a Boeing Representative unless it is an imminent life threatening
situation in which Bayley Construction can intercede and stop work.
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OWNER/CONSULTANT/CONTRACTOR MEETING NO. 14
JUNE 18, 2001
PAGE 3

AYLEY
CONSTRUCTION

VIl. RFI's/SUBMITTALS/MATERIAL PROCUREMENT:

Item: Description:

A. REQUEST FOR INFORMATION:
B. SUBMITTALS
1. The following submittals have been approved since the last meeting:
e None.
2. The following submittals are under the Consultant's review:
e None.
3. The following submittals are required to be revised and resubmitted.
¢ None.
4. The following submittals are outstanding with the subcontractors:

¢ None.

C. MATERIAL PROCUREMENT

e Light poles: 10 weeks

e CTF items: 4 - 6 weeks
o Electrical boxes / phone vaults: 6 — 8 weeks
® Pipe —-sewer: 6 — 8 weeks
* Pipe - storm: 6 — 8 weeks
* Pipe —water: 4 - 6 weeks

VIIl.  OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS:

item: Description:

ACTION

A. The following action items remain outstanding from the Consultant's Field Reports:

* See new & old business.
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OWNER/CONSULTANT/CONTRACTOR MEETING NO. 14

JUNE 19, 2001
PAGE 4

IX. GENERAL BUSINESS:

Item:  Description:

BAYLEY

CONSTRUCTION

A. OLDBUSINESS:

NTERSECTION
estern & Del Amo

Francisco sign permit is in Cal Trans hands and it is due to be released by July 9.
Pres Development has received the permit for the drain inlets and will forward it to Bayley Construction.
As soon as we receive the as-builts from Crain & Associates and the drain inlet writer or

permit we can have Cal Trans sign off the project.

*A1" Aresia & Normandie

Work is 100% complete.

Woody Natshuhara the City Engineer with the City of Gardena is reviewing a blue line copy of the as-
builts that were sent to him by Crain & Associates. When he is finished reviewing them and if any
corrections are to be made, Crain & Associates will make the necessary corrections and will make into
a Mylar which will then be sent back to the City of Gardena; which we then can get this intersection
signed off.

“B” 405 North-bound on ramp at
Normandie

Waiting on signatures for the “BC” permit number. Tait is to follow up this week on status of the
signatures. -

Utility Specialist has received the cost from DWP Power to move the utility poles and has been
presented to Boeing.

Utility Specialist has received the cost from AT&T to relocate their lines. The cost was around
$2,300.00. This cost seemed low so Utility Specialist are going o verify that they are using the same
cable.

DWP Water needs the signed plans before they can give any price to move the fire hydrant and water
meter.

Work can not commence until after July 1, 2001. After July 1, Boeing can receive either the EDA or
MTA grant. Also this work will be re bid out at that time.

“C” Vermont & Artesia

Woody Natshuhara the City Engineer with the City of Gardena is reviewing a blue line copy
of the as-builts that were sent o him by Crain & Associates. When he is finished reviewing
them and if any corrections are to be made, Crain & Associates will make the necessary
corrections and will make into a Mylar which will then be sent back to the City of Gardena,
which we then can get this intersection signed off.

““D" 1900 St./Route 405 South-
bound ramps

Need to pull permit. Have made a request to Boeing for a check for $23,008.81 for the
permit fees. Also the city wants a traffic plan which RJ Noble is working on.

“D-1"190* in Torrance @
Gramercy

See ‘D" Above.

"E” Railroad Work

EDA Grant money involved.

“F" Figueroa St. from 190 St. to
500" N/O 190® St.

-—

Work is 100% complete.

*G" Knox Street

o -

Start 5-7-01. Stop - contaminated soil discovered. Resume on 6/6/01.
Regulator Station to be demoed at a later date.
Regulator Station A.C. to be demoed at a later date.

“H" 190 St. 1200' E of Van Ness

to 1750' E of Van Ness

See D Above.

New Lots

N —

Grading permit extension - completed.

Sharma Price

a.  Overex price is based on the history of the project at 3 feet. There are 3 borings that show no fill,
but we know that is not true per site history.

b.  Import price is based on the original drawing which brings up the quantity to 309,000 cy. After
Viking is done, we can have either Tait or *Sharma do a topo to see where it actually is to firm up
the actual cubic yardage. The 2,000 yds that came from across the street is not included in this
yardage.

New propasal has been sent to Boeing to do a portion of the site.
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OWNER/CONSULTANT/CONTRACTOR MEETING NO. 14 ;

JUNE 19, 2001 ‘
PAGE 5

AYLEY
CONSTRUCTION

OLD BUSINESS (Cont.):

3.4 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives.
' Update 6/11/01: Can not determine until we have construction documents.
Update 6/18/01: No update.
Update 6/25/01:
3.5 Boeing said we will have site plan by 4/9/01.
Update 6/11/01: Should have plan, unknown. , '
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01.
Update 6/25/01:
41 Utility Specialties explained power pole options at Normandie and 405 Frwy. Need BC permit. Eight
weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01.
Update 6/11/01: Still need ATT price.
Update 6/18/01: Utility Specialist has received price from AT&T, they will verify using same cablie.
Update 6/25/01:
44 Southemn California Gas plan needs to be designed for Knox Street.
Update 6/11/01: Need As-Builts from Boeing.
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas
as-builts.
Update 6/25/01:
45 Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be
established and sent to Boeing for approval and comments. Tait to track. out of plan ck, 5/28.
Update 6/11/01: Jake said there will be another meeting this week with Dave Rice.
Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01
concerning plan check issues. Setz Enomoto with DWP Water is working on the service agreement and
should be completed and sent to Boeing Realty by July 2.
Update 6/25/01:
6.4 Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out
' 8/14.
Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and get original from Bali.
Update 6/18/01: Johnny Mnarasco will check with Mario Stavale to find out if the pipeline agreement from
Union Pacific Railroad has been signed and a check for $7,720.00 was sent back to Union Pacific Railroad
yet. Bayley will send the contractor portion of the agreement to Bali to be signed and to be sent back to
Union Pacific Railroad. After these 2 items are completed we will receive the permit.
Update: 6/25/01:
111 Review unit cost on contaminated soil. Told to get started on unit prices.
Update 6/11/01: Removed and stock piled soil on T & M (unit prices). Reviewing prices to take off
site.
Update 6/18/01: Waiting on Haley & Aldrich to get the test results back for this stockpile, which
Boeing should receive on 6/19/01. After these results are received then a decision can be made
on what to do with it.
Update 6/25/01:
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OWNER/CONSULTANT/CONTRACTOR MEETING NO. 14
JUNE 19, 2001
PAGE 6

121

12.2

12.3

12.2

12.3

BayYLEY

CONSTRUCTION

Discussion of building of pads so H & A can put in wells and VES pads. Gorlin to work up price on
area from Francisco to Knox along Harbor Gateway, 600 feetin. $
Update 6/11/01: Awaiting quote from Sharma.

Update 6/18/01: Tait will review the quantities and then Pres Development will pass on to Boeing
to be signed.

Update 6/25/01:

Viking count import. Boeing count import.

Update 6/11/01:

Update 6/18/01: As of June 12, 2001, 5,484 loads have been brought on site. Sharma is to work
up a price to move the stockpile and place.

Update 6/25/01:

“Pot-Holeing" for H &A on T&M work tickets per Boeings instructions (Sharma).

Update 6/11/01: Bayley to issue change order.

Update 6/18/01: Sharma will work up a price to move the stockpile, which will than be added to
this change order. This cost will be passed on to Viking.

Update 6/25/01:

Bayley to have Morrow Meadows work up cost to run power to / for VES pads.

Update 6/11/01: Morrow Meadows is making application. Johnny & Goodman to call DWP to
expedite work.

Update 6/18/01: No Update.

Update 6/25/01:

Bayley to have Morrow Meadows work up cost to run power to / for VES pads.

Update 6/11/01: Morrow Meadows is making application. Johnny & Goodman to call DWP to
expedite work.

Update 6/18/01: Erik Agle with Utility Specialsit will follow up with Morrow Meadows and DWP
Power to expedite.

Update 6/25/01:

.NEW BUSINESS:

13.1

13.2

133

File:

Review temp. power via generator for VES station.
Update 6/11/01: Too costly, see 12.5 above. Call Utility Specialists to help.

Update 6/18/01: Erik Agle with Utility Specialsit will follow up with Morrow Meadows and DWP
Power to expedite.

Update 6/25/01:

While grading Knox, Sharma is hitting large debris.

Update 6/11/01: Goodman instructed to stock pile (track cost), and Viking to haul away.
Update 6/18/01: No update.

Update 6/25/01:

Haley & Aldrich found more contamination in Knox Street and have requested the contamination to
Be dug out and removed.

Update 6/18/01: Bill Carr stalked the contaminated area on 6/15/01. Sharma is digging out the
Contamination on 6/18/01. Haley & Aldrich will take a sample for test on 6/18/01 and will get
results back on 6/19/01. Sharma will then backfill the hole on 6/20/01.

Update 6/25/01:

98041 - 18 (14)
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Project;

Boeing Harbor Gateway Center Infrastructure Date: June 25, 2001

Location: Bayley Construction - Santa Ana Meeting No. 15
Phase Ill Re-Mobilization & Phase 1V

Bayley Construction, GP
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA

BAYLEY

CONSTRUCTION

Those Present:

Dave Anderson Pres Development
Johnny Marasco Boeing Realty , “ .
David Denning Bayley Construction K/QJC?'/ W’/UJ .
Jeff Goodman Bayley Construction -
[ . m .
Distribution: 7,/ O/ /0. A A ‘
<
Wayne Mathies Bayley Construction
Mario Stavale Boeing Realty
Greg Stewart Taint & Associates
Erik Agle Utility Specialists
George Rhyner Crain & Associates
l. PROCEDURAL REVIEW:
ltem: Description:
A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 14 were issued on
6/25//01 to all in attendance. The following clarifications and/or corrections were noted:
e None
il WORK PROGRESS REVIEW:
ltem: Description:
A. Bayley noted the following work progress at the site:

Sharma Contractors continue to grade Knox Street. They started the over ex process for the
site work in the north west comer at the intersection of Knox and Harbor Gateway Center.

6/25/01: Sharma is continuing to grade at Knox Street, except 100’ at west end. A water line
was nicked by excavating equipment and water was present in the excavation the following
moming. The hole was pumped out last Friday and Saturday. The wet excavation will need
to dry out and excavation can then continue upon Norcal approval. Part of the road was not
graded because of contaminated dirt located on the easement. Sharma is continuing to over-
excavate at the contaminated soils location. 3'-0” of over ex. was figured. Sharma has
excavated to-over 9'-0" in-depth in some areas due to large concrete structures present. - Bali
has done (3) pot holes to 10" deep. H&A will be required to backfill holes after pot holes are
done. Time and material tickets were received from Sharma and approved by Johnny for
extra work. These costs were incorporated into owner change order #18. Sharma cost to

place and compact 29,596 c.y. of dirt from owners stock pile will also be incorporated into
owner change order #18.
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, OWNER/CONSULTANT/CONTRACTOR MEETING NO. 15
JUNE 25, 2001
PAGE 2

BayLrey
CONSTRUCTION

M. SCHEDULE REVIEW:

ltem: Description:

A. It was noted the following upcoming scheduled activities:

« Sharma should be finished grading Knox Street by the end of the week. Sharma will be

digging the new contamination hole in Knox Street today and will have it back filled by the end
of the day on Wednesday. Bill Carr Survey will stake the sewer line on Wednesday. Bali will
start the sewer line work on Thursday.

e  6/25/01. Bali is scheduled to start on the sewer line excavation at Knox Street today.

V. MANPOWER SUMMARY:

Item: Description:

A. The following manpower was on-site the week of 6/25/01:
Bayley Construction 3
Sharma/Goplen w i

Bali Construction re 7
Morrow-Meadows 0

NorCal

R.J. Nobel

Bill Carr Surveys, Inc.
So. Cal. Gas

CT&F

Shin Honda

VCI Telecom

Haley & Aldrich

NOODODODO O —

Total

-
[oe]

V. PROJECT SAFETY:
Item: Description:

A.  One of Sharma's operators got kerosene on his leg from lifting up one of the pipes. He went home to
change his pants and clean his leg. We received the MSDS from Haley & Aldrich for kerosene and it said
his skin would be mildly irritated and to wash with water. He came back to work the next day with no
problems.

6/25/01: No safety problems reported last week.

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley
Construction subcontractors are required to attend.
6/25/01: Daily safety meetings will be herd each day at 6:45 a.m.
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. OWNER/CONSULTANT/CONTRACTOR MEETING NO. 15

JUNE 25, 2001 ;
PAGE 3 %

CONSTRUCTION

Vil. RFI's/SUBMITTALS/MATERIAL PROCUREMENT:

Item: Description:

A. REQUEST FOR INFORMATION:
B. SUBMITTALS
1. The following submittals have been approved since the last meeting:
o None.
2. The following submittals are under the Consultant's review:

¢  6/25/01: Morrow Meadows Corp. for concrete man holes, hand holes, and venting
material. Transmitted to Fait-8-Assaciates-on 6/26/01.
Bnu vy SPELgust/luck pelE
3. The following submittals are required to be revised and resubmitted.
e None.
4. The following submittals are outstanding with the subcontractors:

+ None.

C. MATERIAL PROCUREMENT

o Light poles: 10 weeks - Bayley will check status.

e CTFitems: 4 - 6 weeks ~ Bayley will check status.

e Electrical boxes / phone vaults: 6 — 8 weeks — Bayley will check status.

e Pipe - sewer. — o.K 6 — 8 weeks — Due to be received on site today 6/25.

¢ Pipe - storm: -~ uau,a&be/ 6 — 8 weeks ~ Due for delivery in 3 weeks. Bayley will
check status.

e Pipe - water: 4 — 6 weeks - Pipe comes from DWP. Pipe is ordered

when permit is received from DWP.

Vil. ~ OUTSTANDING ACTION ITEMS FROM CONSULTANT’S FIELD REPORTS:

ltem: Description:

ACTION

A. The following action items remain outstanding from the Consultant's Field Reports:.

e See new & old business.
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. OWNER/CONSULTANT/CONTRACTOR MEETING NO. 15
JUNE 25, 2001
PAGE 4

BAYLEY

CONSTRUCTION

IX. GENERAL BUSINESS:
ftem:  Description:

A. OLD BUSINESS:

A V\I*éstern’}k Del o 1

ermit is in CaI Trans hands and it is due to be released by July
™ /T fon //uc«mg
6/25/01: Jeff will call Crain & Associates for an update.
2 Pres Development has received the permit for the drain inlets and will forward it
to Bayley Construction.
6/25/01: Done
(ﬁ ﬂ?%mMo-F“P 3 As soon as we receive the as-builts from Crain & Associates and the drain
’ inlet writer or permit we can have Cal Trans sign off the project.
6""0 W r emiv 6/25/01: As-builts received. Jeff will schedule appointment with Cal Trans

is a0, inspector for this week. By next meeting should have signed-off permit card.
Jeff to set up a meeting for 405 & 190* and do at same time as item D No. 1.
‘A1" Artesia & Normandie 1 Woody Natshuhara the City Engineer with the City of Gardena is reviewing a

blue line copy of the as-builts that were sent to him by Crain & Associates.
When he is finished reviewing them and if any corrections are to be made,
Crain & Associates will make the necessary corrections and will make into a
Mylar which will then be sent back to the City of Gardena, which we then can
get this intersection signed off.

6/25/01: Jeff has talked to Crain & Associates. Crain will talk to Woody to
expedite getting his as-builts back.

“B" 405 North-boundon 1 Waiting on signatures for the “BC” permit number. Tait is to follow up this week
ramp at Normandie on status of the signatures.
6/25/01: Hot item. Tait needs to bird dog this item & provide an accurate
status.

2 o_K,UtiIity Specialist has received the cost from DWP Power to move the utility
poles and has been presented to Boeing.
6/25/01: Complete.

3 0, JC Utility Specialist has received the cost from AT&T to relocate their lines. The
cost was around $2,300.00. This cost seemed low so Utility Specialist are .

going to verify that they are using the same cable. . T
6/25/01: Eric to follow up on cost to verify with AT&T. —Ca\A~ urit. S

4 DWP Water needs the signed plans before they can give any price fo move the
fire hydrant and water meter.
6/25/01: Plans are done. Need signed plans from Tait. Bayley will check

status.

5 Work can not commence until after July 1, 2001. After July 1, Boeing can
receive either the EDA or MTA grant. Also this work will be re bid out at that
time.

6/25/01: Money not officially granted until mid / late July.
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BAYLEY
CONSTRUCTION

IX. GENERAL BUSINESS (CONT.):

“C" Vermont & Artesia 1 Woody Natshuhara the City Engineer with the City of Gardena is
reviewing a blue line copy of the as-builts that were sent to him by
Crain & Associates. When he is finished reviewing them and if any
corrections are to be made, Crain & Associates will make the
necessary corrections and will make into a Mylar which will then be
sent back to the City of Gardena, which we then can get this
intersection signed off.
6/25/01: Same update as “At".

‘D" 190% St./Route 405 1 Need to pull permit. Have made a request to Boeing for a check for.
South-bouqd ramps $23,008.81 for the permit fees. Also the city wants a traffic plan which
C ‘Tﬂ wit accQ/T B2 R Noble is working on.

6/25/01: Bayley needs the check so the permit can be pulled. Work
J WA@ w‘u’ p o255 for items #D, D1, & H can commence thereafter. Bayley will check on

chetk ALgUesT. status of traffic plan from R.J. Noble.

“D-1" 190% in Torrance 1 See “D" Above.

@ Gramercy

“E" Railroad Work 1 EDA Grant money involved.

“F" Figueroa St. from 1 Work is 100% complete.

190* St. to 500' N/O 6/25/01: Permit not signed off until entire infrastructure is complete & signed off.
190* St.

“G” Knox Street Start 5-7-01. Stop - contaminated soil discovered. Resume on 6/6/01.
Regulator Station to be demoed at a later date.

Regulator Station A.C. to be demoed at a later date.

G PRI O

“H” 190t St. 1200’ E of
Van Ness to 1750’ E of
Van Ness

See D Above.

New Lots

yardage.

~ e is Qt included in th
New proposal Ras been sent to Boeing to do a portiomof the site.

14 N\ N \
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CONSTRUCTION

OLD BUSINESS (Cont.):

3.4 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives.
Update 6/11/01: Can not determine until we have construction documents.
Update 6/18/01: No update.
Update 6/25/01: Utility layout will be finalized once what is being built is determined.
Update 7/02/01: wa,-,,\(,f W DBoein J’
Update 7/11/01:
Update 7/18/01:
Update 7/25/01:
35 Boeing said we will have site plan by 4/9/01.
Update 6/11/01: Should have plan, unknown.
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01.
Update 6/25/01: Boeing Realty will have a status update at next weeks meeting on 7/2/01.
Update 7/02/01:
Update 7/11/01:
Update 7/18/01:
Update 7/25/01:
41 Utility Specialties explained power pole options at Normandie and 405 Frwy. Need BC permit. Eight
weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01.
Update 6/11/01: Still need ATT price.
Update 6/18/01: Utility Specialist has received price from AT&T, they will verify using same cable.
Update 6/25/01: No update. . . . :
Update 7/02/01: 22> TO Vw‘ﬁj with e ATT Cosr,
Update 7/11/01:
Update 7/18/01:
Update 7/25/01:
4.4 Southern California Gas plan needs to be designed for Knox Street.
Update 6/11/01: Need As-Builts from Boeing.
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas
as-builts.
Update 6/25/01: $12,941.00 is the actual amount of the contract. Johnny has not found as-builts.
Jeff / Dave D. will check with Wayne on document log.
Update 7/02101: chgck 15" Cut 5T Tv SC. Gnts.
Update 7/11/01:
Update 7/18/01:
Update 7/25/01:

_ Pessioe wwir Bu semen Lare@a(—ppanp wo Mew ST puam
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4.5

6.4

1.1

AYLEY
CONSTRUCTION

Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be
established and sent to Boeing for approval and comments. Tait to track. out of plan ck, 5/28.

Update 6/11/01: Jake said there will be another meeting this week with Dave Rice. ,

Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01
concerning plan check issues. Setz Enomoto with DWP Water is working on the service agreement and
should be completed and sent to Boeing Realty by July 2%,

Update 6/25/01: Dave Anderson will call Eric of Utility Specialists and ask for a copy of the agreement. Tait

& Associates need to.update status of the plan chegk. ; onre .1)-01
Update 7/02/01: Wa\miay fi _ pwP T2 S1ee pIPL - VauAT. — T 71l

Update 7/11/01: ~TRIT Wil Ca aber SQUITE aAEMIT G uplhIt au,
Update: 7/18/01:

Update 7/25/01:

Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out
8/14.

Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and get original from Bali.

Update 6/18/01: Johnny Mnarasco will check with Mario Stavale to find out if the pipeline agreement from
Union Pacific Railroad has been signed and a check for $7,720.00 was sent back to Union Pacific Railroad
yet. Bayley will send the contractor portion of the agreement to Bali to be signed and to be sent back to
Union Pacific Railroad. After these 2 items are completed we will receive the permit.

Update: 6/25/01: Boeing to follow up on. As soon as paperwork is received with a check, permit will be

secured. Bayley is also waiting for return of agreement from Bali. Bayley will follow up on.
Update: 7/02/01: JBYUAY) wuk vy check has eew

Update: 7/11/01: gAb Loy WL vm\{v ¥ whr of EMT? ‘hes BN proctssY .
Update 7/18/01:

Update 7/25/01:

Review unit cost on contaminated soil. Told to get started on unit prices.

Update 6/11/01: Removed and stock piled soil on T & M (unit prices). Reviewing prices to take off
site.

Update 6/18/01: Waiting on Haley & Aldrich to get the test results back for this stockpile, which
Boeing should receive on 6/19/01. After these results are received then a decision can be made
on what to do with it.

Update 6/25/01: Mario and Johnny will coordinate with H&A for results of profile on soils analysis.
Bayley to verify total amount of contaminated soil from hole “B". Bill Carr staked the hole for hole

“B". 4,920 c.y. of dirt was confirmed out of hole “A".

Update 7/02/01:  pMee @ CoST fm iemebal ﬁsm
Update 7/11/01:

Update 7/18/01:

Update 7/25/01:
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121

12.2

12.3

12.4

BAYLEY
CONSTRUCTION

iy 4

Lot RY
Discussion of building of pads so H & A can put in wells and VES pads. Goplin to work up price on
area from Francisco to Knox along Harbor Gateway, 600 feetin. $
Update 6/11/01: Awaiting quote from Sharma.
Update 6/18/01: Tait will review the quantities and then Pres Development will pass on to Boeing
to be signed.
Update 6/25/01: Tait reviswed and approved quantities.

Update 7/02/01: TNWD  OVeR e exCovare & ALCMARCT «
Update 7/11/01:  STIW impatting Agptok. 20,000 QS .
Update 7/18/01:

Update 7/25/01:

Viking count import. Boeing count import.

Update 6/11/01:

Update 6/18/01: As of June 12, 2001, 5,484 loads have been brought on site. Sharma is to work
up a price to move the stockpile and place.

Update 6/25/01: Bayley will include quantities attached to each weekly meeting minutes.
Update 7/02/01:

Update 7/11/01:

Update 7/18/01:

Update 7/25/01:

“Pot-Holeing" for H &A on T&M work tickets per Boeings instructions (Sharma).

Update 6/11/01: Bayley to issue change order.

Update 6/18/01: Sharma will work up a price to move the stockpile, which will than be added to
this change order. This cost will be passed on to Viking.

Update 6/25/01: Costs included in owner change order #18. .

Update 7/02/01: ﬁAU u,j T de-wetl Tv Twi\Ale awl Ui W
Update 7/11/01:

Update 7/18/01:

Update 7/25/01:

Bayley to have Morrow Meadows work up cost to run power to / for VES pads.

Update 6/11/01: Morrow Meadows is making application. Johhny & Goodman to call DWP to
expedite work.

Update 6/18/01: Erik Agle with Utility Specialists will follow up with morrow meadows and DWP
power to expedite.

Update 6/25/01: Erik is following up. Bayley will check status.

Update 7/02/01:

Update 7/11/01:

Update 7/18/01:

Update 7/25/01:
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13.1

13.2

13.3

DBaAYLEY

CONSTRUCTION

Review temp. power via generatorfor VES station.

While grading Knox, Sharma is hitting large debris.

Update 6/11/01: Goodman instructed to stock pile (track cost), and Viking to haul away.

Update 6/18/01: No update.

Update 6/25/01: Johnny ok'd operator and machine for debris removal. To be back-charged to
Viking by Boeing. Johnny has told Viking to remove debris. Johnny will check on cost to remove

and who pays. <
: ~GOING . .« - .
Update 7/02/01: %‘}"(«,05 ”';,u,\, SHRT LemsViny Conalle 7-3-0/

Update 7/11/01: “feem SITE,
Update 7/18/01:

Update 7/25/01:

Haley & Aldrich found more contamination in Knox Street and have requested the contamination to
Be dug out and removed.

Update 6/18/01: Bill Carr staked the contaminated area on 6/15/01. Sharma is digging out the
Contamination on 6/18/01. Haley & Aldrich will take a sample for test on 6/18/01 and will get
results back on 6/19/01. Sharma will then backfill the hole on 6/20/01.

Update 6/25/01: Bayley will verify amount of soil removed from hole “B".

Update 7/02/01:

Update 7/11/01:

Update 7/18/01:

Update 7/25/01:

NEW BUSINESS:

14.1

File:

—

—

Meeting days changed to Wednesday's at 10:00 a.m. starting on 7/11/01. Next weeks meeting will
be on Monday 7/2/01 at 10:00 a.m. These meeting minutes reflect an accurate representation of
information exchanged. Please contact Bayley immediately with any noted deviations,
discrepancies, or corrections.

98041 - 18 (15)

WM 6&!5'
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